
= on paving list Green = paved

Richmond Hill Ave Fairfield Ave to Greenwich Ave Nov-19 City

Greenwich Ave Richmond Hill to 95 overpass Jul-20 City

WEED AVE Entire road Nov-19 Utility & City

Atlantic St Tressor to North State St Jul-20 City

Greyrock Pl Broad St to North State St Jul-20 City

KNOX RD Newfield Ave to Lund Ave Dec-19 Utility

WEED HILL AVE Upper Haig to Bouton St W Dec-19 Utility & City

BOUTON STREET W Weed Hill Ave to Gaymoor Dec-19 Utility & City

BOUTON STREET W2 Prudence Dr to Hope St Dec-19 Utility & City

Bouton Circle entire road Dec-19 City

GAYMOOR DR Entire road Dec-19 Utility & City

MINIVALE RD Bouton St W to Hope St Dec-19 Utility & City

SALEM PLACE Entire road Dec-19 Utility & City

PRUDENCE DR Salem Pl to Bouton St W Dec-19 Utility & City

Hope St Mead St to Bouton St W Dec-19 Utility & City

TRAVIS AVE Entire road Apr-20 Utility & City

REYNOLDS AVE Entire road Apr-20 Utility & City

AUSTIN AVE Entire road Apr-20 Utility & City

BERGES AVE Entire road Apr-20 Utility & City

BORGLUM STREET Entire road Apr-20 Utility & City

DUNCANSON STREET Entire road Apr-20 Utility & City

Cedar Heights Entire road - delayed for utility gas line 2020? Utility & City

Wire Mill Rd Entire road Aug-20 Utility & City

Davenport Entire road - City drainage work complete 2020? City and O&G

Old Long Ridge Rd Entire road Sep-20 City & State

Cedar St Entire road Jul-20 City

Stone St Entire road Jul-20 City

Woodland Pl Entire road Jul-20 City

Taff Entire road Jul-20 Utility & City

Homestead Entire road Jul-20 Utility & City

Orchard Entire road Jul-20 Utility & City

Milton St Entire road Jul-20 Utility & City

Summer St Hoyt Street to Broad Street Nov-20 City

CITY OF STAMFORD PAVING PROGRESS
ROADS BEING WORKED ON IN THE NEAR FUTURE
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CITY OF STAMFORD PAVING PROGRESS

= on paving list = crack seal only, no paving Green = paved

Bedford St Walton Pl to Hoyt Street Sep-20 City

Shippan Ave Magee Ave to Warren St Oct-20 City

6th Street Summer to Bedford - Crack Seal only before winter 2020 City

5th Street Between Summer and Bedford before winter 2020 City

4th Street Summer to Bedford - Crack Seal only before winter 2020 City

3rd Street Between Summer and Bedford before winter 2020 City

2nd Street Between Summer and Bedford before winter 2020 City

1st Street Summer to Bedford - Crack Seal only before winter 2020 City

Oak Street Between Summer and Bedford before winter 2020 City

Lindale St Entire road before winter 2020 City

Highland Rd Entire road before winter 2020 City

Hillcrest Ave Entire road before winter 2020 City

Hillandale Ave Entire road before winter 2020 City

Largo Dr Entire road before winter 2020 City

Riverbend Dr Entire road before winter 2020 City

Colonial Rd Entire road Jul-20 City

Eden Rd Entire road before winter 2020 City

Turn of River Rd Entire road before winter 2020 City

Selleck St Entire road Jul-20 City

Top Gallant Rd from Southfield to private section Jul-20 City
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SURPLUS ROADS


